

Change Log

No	Change
1	Deletion of door and stair over the ramp (due to internal reconfiguration)
2	Reconfiguration of landscape and bike lane at Humboldt street improvements.
3	Additional linework - clarification / coordination with landscape drawings
4	Minor changes to SRW edge along Douglas Street
5	Change to exit door configuration / gas meter doors